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July 10, 2007
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.
U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590
Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; June 1 — June 30, 2007 Reporting Period

Dear Mr. Tumer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from June 1 to June 30, 2007.

Sincerely,

e

Steven D. Smith
Project Coordinator

cc: Timothy Fischer —- USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: July 10, 2007
Period Covered: June 1, 2007 — June 30, 2007

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

o The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

e Performed inspections of the site.

e Maintained stormwater and leachate collection controls around the containment
cell.

Monitored support area facilities.

e Obtained second quarter 2007 groundwater samples from monitoring wells

around the containment cell.

Dead Creek

Based on an Agency e-mail dated May 22" Metro Construction has reportedly
eliminated its sewer system discharge into Dead Creek. This was confirmed by the
property owner during negotiations for an access agreement to construct the liner. These
agreements are being negotiated with property owners to permit construction and long
term maintenance of the lining system in CS-B. The only agreements that remained to be
finalized at the end of June were those with Ruan, the Villages of Cahokia and Sauget,
and with the St. Clair County Highway Department (for work within the Judith Lane
right-of-way). Bid documents for construction of the lining system are being prepared
and it is anticipated that they will be issued to bidders in July.
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During a teleconference held on May 24" EPA requested that submittal of the
Completion Report summarizing the results of the additional excavation in Dead Creek
be delayed until the results of an investigation into the potential for cadmium to leach
from soils in Dead Creek into groundwater can be incorporated. The Work Plan for that
investigation was approved on May 24" and the investigation will be carried out in July.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

¢ Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system.

e Analyze the second quarter 2007 groundwater samples collected from the wells
around the containment cell.

e Prepare and issue Bid Documents for the installation of the liner in CS-B.
Finalize all access agreements required for the construction and maintenance of
the CS-B liner.

PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0 %
Demobilization - Phase II 0%
Final Report Preparation 0%
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